

## Hardin Valley High School

Tentative Bid Package Dates as of May 3, 2006

	<u>Bid Packages</u>	<u>Issue Date</u>	<u>Pre-Bid</u>	<u>Bids Due</u>
01	<i>Grading and Storm Water</i>	3/15/06	3/23/06	<b>Complete</b>
02	<i>Foundations</i>	5/15/06	5/17/06	5/25/06
03	<i>Site Utilities</i>	6/1/06	6/6/06	6/15/06
04	<i>Building Shell</i>	6/30/06	7/11/06	7/25/06
05	<i>Interiors and Finishes</i>	9/1/06	TBD	TBD
06	<i>Site Improvements</i>	TBD	TBD	TBD